
The Norfolk County Council (Norwich Northern Distributor Road (A1067 to A47(T))) Order

Update to Compulsory Acquisition Report

Planning Act 2008

Infrastructure Planning

The Infrastructure Planning (Applications: Prescribed Forms and Procedure) Regulations 2009

PINS Reference Number: TR010015

Document Reference: NCC/EX/70

Author: Norfolk County Council

Version	Date	Status of Version
0	1st October 2014	Final

This page has been left intentionally blank

Introduction

On 4 June 2014 the Applicant submitted a Compulsory Acquisition Report (Document Ref NCC/EX/1).

The following table provides an update on the current position on the status of negotiations between the applicant and affected persons as of 1st October 2014.

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
1/1	P	Unknown Part(ies)	N/A	N/A - Existing highway				
1/2	P	Norfolk County Council	N/A	N/A - Existing highway				
1/3	P	George Black Ivy Elizabeth Black Denton & Co Trustees Limited (Owner)	Yes	Well advanced	Discussions ongoing with the representative for the landowners since 2013. No objection raised to principle of acquisition. Accommodation works provisionally agreed	None to Applicant's knowledge	Seeking landowner's agent to confirm no outstanding matters and all objections removed	By Deadline 8 or as soon as practical thereafter
		Ebony Holdings Limited (Tenant)	Yes	All discussions through Landowner				
1/4	P	Norfolk County Council	N/A	N/A - Existing highway				
1/5	P	Unknown Part(ies)	N/A	N/A - Existing highway				
1/6	P	Norfolk County Council	N/A	N/A - Existing highway				
1/7	P	Colin Bunn Joan Lilian Bunn Ian Robert Copplestone Matthew Copplestone	Yes	Ongoing	Discussions ongoing with the representative for the landowners since 2013. NCC has advised would acquire whole landholding if DCO confirmed.	Applicant and landowner to confirm purchase of whole field	Seeking landowner's agent to confirm no outstanding matters and all objections removed	By Deadline 8 or as soon as practical thereafter
1/8	P	Colin Bunn Joan Lilian Bunn	Yes	See Plot 1/7 for details				
1/9	P	Colin Bunn Joan Lilian Bunn	Yes	See Plot 1/7 for details				
1/10	P	Colin Bunn Joan Lilian Bunn	Yes	See Plot 1/7 for details				
1/11	T	Colin Bunn Joan Lilian Bunn	Yes	See Plot 1/7 for details				
1/12	P	Ian Robert Copplestone Matthew Copplestone	Yes	Well advanced	Discussions ongoing with the representative for the landowners since 2013. No objection raised to principle of acquisition. Agreed to acquire whole length of track	None to Applicant's knowledge	None	
1/13	P	Ian Robert Copplestone Matthew Copplestone	Yes	See Plot 1/12 for details				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
1/14	P	Ian Robert Copplestone Matthew Copplestone	Yes			See Plot 1/12 for details		
1/15	T	Ian Robert Copplestone Matthew Copplestone	Yes			See Plot 1/12 for details		
1/16	P	Michael Arthur Savage Judith Ann Savage	Yes	Well advanced	Discussions ongoing with the representative for the landowners since 2013 Accommodation works provisionally agreed	None to Applicant's knowledge	None	
1/17	P	Michael Arthur Savage Judith Ann Savage	Yes			See Plot 1/16 for details		
1/18	P	Michael Arthur Savage Judith Ann Savage	Yes			See Plot 1/16 for details		
1/19	T	Michael Arthur Savage Judith Ann Savage	Yes			See Plot 1/16 for details		
1/20	P	Michael Arthur Savage Judith Ann Savage	Yes	Well advanced	Landowners requested removal of landscaping Applicant has agreed to the removal	Final submission plans to be amended	Seeking landowner's agent to confirm no outstanding matters and all objections removed	By Deadline 8 or as soon as practical thereafter
1/21	P	Michael Beverley Reynolds Lesley-Jane Reynolds	Yes	Well advanced	Discussions ongoing with the representative for the landowners since 2013. Landowner aware and agreeable to alternative access proposals.	None to Applicant's knowledge	None	
1/22	P	Unknown Part(ies)	N/A			N/A - Existing highway		
1/23	P	David Gray Jon Lord Pamela Ann Lord	Yes	Ongoing	Discussions ongoing with the representative for the landowners since 2013. Landowner aware and agreeable to alternative access proposals. Provisionally agreed details of accommodation works.	Landowner has expressed concern about PMA link adjacent to boundary	Gate to be provided on PMA to prevent unauthorised usage	
1/24	P	Michael Arthur Savage Judith Ann Savage	Yes			See Plot 1/16 for details		

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
1/25	P	John Peter Ketteringham (Owner)	Yes	Ongoing	Discussions ongoing with the representative for the landowners since 2013. No objection raised to principle of acquisition. Provisionally agreed details of accommodation works.	None to Applicant's knowledge	None	
		Paul Gunther Contracting Limited (Tenant)	Yes	Ongoing	Discussions ongoing with the representative for the occupier since 2013	None - discussions through landowner's representative		
2/1	P	David Gray Jon Lord Pamela Ann Lord	Yes	See Plot 1/23 for details				
2/2	P	John Peter Ketteringham (Owner)	Yes	See Plot 1/25 for details				
		Paul Gunther Contracting Limited (Tenant)	Yes	See Plot 1/25 for details				
2/3	T	John Peter Ketteringham (Owner)	Yes	Ongoing	Discussions ongoing with the representative for the landowner since 2013.	Working area required for Gas Main Diversion finalised	Confirmation of extra land to be provided	By Deadline 8 or as soon as practical thereafter
		Paul Gunther Contracting Limited (Tenant)	Yes	See Plot 1/25 for details				
2/4	T	John Peter Ketteringham (Owner)	Yes	See Plot 2/3 for details				
		Paul Gunther Contracting Limited (Tenant)	Yes	See Plot 1/25 for details				
2/5	P	Oliver William Arnold Hannah Rachel Arnold	Yes	Ongoing	Discussions ongoing with the representative for the landowners since 2013. Accommodation works provisionally agreed	Additional woodland planting area to be provided	Finalise how planting area land (rights or licence) to be provided with landowner Obtain consent to include any additional land	By Deadline 8 or as soon as practical thereafter
2/6	T	Oliver William Arnold Hannah Rachel Arnold	Yes	Well advanced	Discussions ongoing with the representative for the landowners since 2013.	Gas Main Diversion area reduced and landowner being notified	N/A	N/A
2/7	P	Oliver William Arnold Hannah Rachel Arnold	Yes	See Plot 2/5 for details				
2/8	T	Neil Hunter Brummage	Yes	Well advanced	Discussions ongoing with the representative for the landowner since 2013.	None - plot now removed from temporary working area	N/A	N/A

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
2/9	P	Neil Hunter Brummage	Yes	Well advanced	Discussions ongoing with the representative for the landowner since 2013. Accommodation works provisionally agreed	None to Applicant's knowledge	N/A	N/A
2/10	T	Oliver William Arnold Hannah Rachel Arnold	Yes	Well advanced	Discussions ongoing with the representative for the landowner since 2013.	None - plot now removed from temporary working area	N/A	N/A
2/11	P	Oliver William Arnold Hannah Rachel Arnold	Yes	Well advanced	Discussions ongoing with the representative for the landowners since 2013. Landowner wishes to retain ownership of land	To agree reduction to rights for landscaping area	Finalise how planting area land (rights or licence) to be provided with landowner	By Deadline 8 or as soon as practical thereafter
2/12	T	Oliver William Arnold Hannah Rachel Arnold	Yes			See Plot 2/5 for details		
2/13	P	Oliver William Arnold Hannah Rachel Arnold	Yes			See Plot 2/5 for details		
2/14	P	Unknown Part(ies)	N/A			N/A - Existing highway		
2/15	P	Oliver William Arnold Hannah Rachel Arnold David Acloque William David Barr	Yes			N/A - Existing highway		
2/16	P	Unknown Part(ies)	N/A			N/A - Existing highway		
2/17	P	Anne Marie Starling Jane Mary Smith John Michael Dormer Richard Alan Dormer	No	Ongoing	Initial land issues meeting with landowners held in 2014 when ownership details discovered. No objection raised to principle of acquisition.	Finalise details of accommodation work fencing	Landowner agreement to accommodation works and plan to be signed off	Ongoing
2/18	P	Sean Robertson Elizabeth Kate Robertson	Yes	Ongoing	Initial land issues meeting with landowners held in 2014	Finalise details of accommodation work fencing	Discussions with landowner and representative continuing	Ongoing
2/19	P	David Acloque William David Barr	Yes	Ongoing	Discussions ongoing with the landowner and their representative for many years. Accommodation works provisionally agreed	None to Applicant's knowledge	Seeking landowner's agent to confirm no outstanding matters and all objections removed	By Deadline 8 or as soon as practical thereafter

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
2/20	P	David Acloque William David Barr	Yes	Ongoing	Discussions ongoing with the landowner and their representative for many years Accommodation works provisionally agreed New PMA provision agreed	None to Applicant's knowledge	Seeking landowner's agent to confirm no outstanding matters and all objections removed	By Deadline 8 or as soon as practical thereafter
2/21	P	Michael John Williamson Kelly Marie Bowhill	No	Ongoing	Initial land issues meeting with landowners held in 2013 Redesign in area has reduced land take	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be signed off	Ongoing
2/22	P	Paul Gunther Dorothy Linda Gunther (Owner)	Yes	Ongoing	Discussions ongoing with the representative for the landowners for many years	Finalise details of accommodation work fencing	Landowner agreement to accommodation works and plan to be signed off	Ongoing
		PLG Farm Supplies Limited (Occupier)	Yes	All discussions through Landowner				
2/23	Rep	Paul Gunther Dorothy Linda Gunther (Owner)	Yes	See Plot 2/22 for details				
		PLG Farm Supplies Limited (Occupier)	Yes	See Plot 2/22 for details				
2/24	P	Paul Gunther Dorothy Linda Gunther (Owner)	Yes	See Plot 2/22 for details				
		PLG Farm Supplies Limited (Occupier)	Yes	See Plot 2/22 for details				
2/25	Rep	Paul Gunther Dorothy Linda Gunther (Owner)	Yes	See Plot 2/22 for details				
		PLG Farm Supplies Limited (Occupier)	Yes	See Plot 2/22 for details				
2/26	Rights	Broadland District Council	No	Ongoing	Initial land issues meeting with landowners held in 2014. Previous discussions have been held with landowner as part of Marriott's Way bridge design.	Finalise details of accommodation work fencing.	Landowner agreement to accommodation works and plan to be signed off	Ongoing
2/27	P	Broadland District Council	No	See Plot 2/26 for details				
2/28	Rights	Broadland District Council	No	See Plot 2/26 for details				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
2/29	Rights	Broadland District Council	No			See Plot 2/26 for details		
2/30	P	David Acloque William David Barr	Yes			See Plot 2/19 for details		
2/31	P	David Acloque William David Barr David Quinton Gurney Jacqueline McLeod Gurney	Yes			N/A - Existing highway		
2/32	P	Unknown Part(ies)	N/A			N/A - Existing highway		
2/33	P	David Quinton Gurney Jacqueline McLeod Gurney David Acloque William David Barr (Owner)	Yes	Ongoing	Discussions ongoing with the representative for the landowners for many years	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be signed off	Ongoing
		Bill Bailey (Occupier)	Yes	All discussions through Landowner				
2/34	Rep	H G Blake Holdings Limited	Yes	Ongoing	Discussions ongoing with the representative for the landowner for many years	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be signed off	Ongoing
2/35	T	H G Blake Holdings Limited	Yes	Ongoing	Discussions ongoing with the representative for the landowner for many years	Post scheme use of land raised by landowner	No use required by Applicant but issue has been raised with Broadland District Council who own adjoining Marriott's Way	Ongoing
2/36	P	H G Blake Holdings Limited	Yes			See Plot 2/34 for details		
2/37	Rep	H G Blake Holdings Limited	Yes			See Plot 2/34 for details		
2/38	P	H G Blake Holdings Limited	Yes			See Plot 2/34 for details		
2/39	P	H G Blake Holdings Limited David Acloque William David Barr	Yes			N/A - Existing highway		
2/40	P	Unknown Part(ies)	N/A			N/A - Existing highway		
2/41	P	David Acloque William David Barr	Yes			See Plot 2/19 for details		
2/42	P	David Acloque William David Barr	Yes			See Plot 2/19 for details		
3/1	P	David Acloque William David Barr	Yes			See Plot 2/19 for details		
3/2	T	David Acloque William David Barr	Yes			See Plot 2/19 for details		

Book of Reference Plot NO	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
3/3	P	David Acloque William David Barr	Yes			See Plot 2/19 for details		
3/4	T	David Acloque William David Barr	Yes			See Plot 2/19 for details		
3/5	P	Unknown Part(ies)	N/A			N/A - Existing highway		
3/6	P	David Acloque William David Barr Betty May Barrett Sally Ann Bransom	Yes			N/A - Existing highway		
3/7	P	Unknown Part(ies)	N/A			N/A - Existing highway		
3/8	P	Betty May Barrett	Yes	Ongoing	Discussions ongoing with the representative for the landowners since 2013. New field access location agreed Accommodation works provisionally agreed	None to Applicant's knowledge	Seeking landowner's agent to confirm no outstanding matters and all objections removed	By Deadline 8 or as soon as practical thereafter
3/9	P	Betty May Barrett Norfolk County Council	Yes			N/A - Existing highway		
3/10	P	Unknown Part(ies)	N/A			N/A - Existing highway		
3/11	P	Samuel Justin Meath Baker James Barnabas Mayhew	Yes	Ongoing	Discussions ongoing with the representative for the landowners since 2013.	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
3/12	P	Norfolk County Council	N/A			N/A - Already owned by NCC		
		Andrew Lloyd (Occupier)	No			NCC will terminate Farm Business Tenancy before works commence		
3/13	P	Norfolk County Council	N/A			N/A - Already owned by NCC		
		Andrew Lloyd (Occupier)	No			NCC will terminate Farm Business Tenancy before works commence		
3/14	P	Norfolk County Council	N/A			N/A - Already owned by NCC		
		Andrew Lloyd (Occupier)	No			NCC will terminate Farm Business Tenancy before works commence		
3/15	P	Norfolk County Council	N/A			N/A - Already owned by NCC		
		Michael John Keeler Joanne Rose Keeler (Occupier)	Yes			NCC will terminate Farm Business Tenancy before works commence		
3/16	P	Samuel Justin Meath Baker James Barnabas Mayhew	Yes			See Plot 3/11 for details		

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
3/17	P	Norfolk County Council	N/A	N/A - Already owned by NCC				
		Michael John Keeler Joanne Rose Keeler (Occupier)	Yes	NCC will terminate Farm Business Tenancy before works commence				
3/18	P	Samuel Justin Meath Baker James Barnabas Mayhew	Yes	See Plot 3/11 for details				
3/19	P	Sally Ann Bransom	Yes	Ongoing	Discussions ongoing with the representative for the landowner since 2013. Accommodation works principles agreed	None to Applicant's knowledge	Seeking landowner's agent to confirm no outstanding matters and all objections removed	By Deadline 8 or as soon as practical thereafter
3/20	P	Unknown Part(ies)	N/A	N/A - Existing highway				
3/21	P	Francis Ampofo Emma Ampofo	Yes	Ongoing	Discussions ongoing with the representative for the landowners since 2013. Accommodation works provisionally agreed. Principle of landswap with adjoining Applicant land agreed.	Finalise details of accommodation works and landswap terms.	Landowner agreement to accommodation works and plan to be signed off	Ongoing
3/22	P	Francis Ampofo Emma Ampofo	Yes	See Plot 3/21 for details				
3/23	P	Sally Ann Bransom	Yes	See Plot 3/19 for details				
3/24	P	Brian George Bransom (dec'd)	Yes	Ongoing	Discussions ongoing with the representative for the landowner since 2013.	Finalise detailed design of Bell Farm Track and agreement to provide the additional land required	Finalise details with landowner's representative	By Deadline 8 or as soon as practical thereafter
3/25	P	Brian George Bransom (dec'd) Sally Ann Bransom	Yes	Ongoing	Discussions ongoing with the representative for the landowners since 2013.	Finalise detailed design of Bell Farm Track and agreement to provide the additional land required	Finalise details with landowner's representative	By Deadline 8 or as soon as practical thereafter
3/26	P	Brian George Bransom (dec'd) Sally Ann Bransom	Yes	See Plot 3/25 for details				
3/27	P	Brian George Bransom (dec'd) Sally Ann Bransom	Yes	See Plot 3/25 for details				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
3/28	P	Roozen Flowerbulb Group BV	Yes	Ongoing	Discussions ongoing with the representative for the landowner since 2013.	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
		Kieft & Sons Limited (Occupier)	Yes	All discussions through Landowner				
3/29	P	Brian George Bransom (dec'd)	Yes	See Plot 3/24 for details				
3/30	P	Roozen Flowerbulb Group BV	Yes	See Plot 3/28 for details				
		Kieft & Sons Limited (Occupier)	Yes	All discussions through Landowner				
3/31	P	Unknown Part(ies)	N/A	N/A - Existing highway				
3/32	P	R G Carter Farms Limited	In House	Ongoing	Discussions ongoing with the landowner over many years Principle of required accommodation works agreed	Finalise details of accommodation works including required alterations to private irrigation system	Landowner agreement to accommodation works and plan to be completed	Ongoing
3/33	T	R G Carter Farms Limited	In House	See Plot 3/32 for details				
3/34	P	R G Carter Farms Limited	In House	See Plot 3/32 for details				
3/35	P	Unknown Part(ies)	N/A	N/A - Existing highway				
4/1	P	R G Carter Farms Limited	In House	See Plot 3/32 for details				
4/2	P	R G Carter Farms Limited	In House	See Plot 3/32 for details				
4/3	P	George Gay Roger Binney Jane Burke (Owner)	Yes	Ongoing	Discussions ongoing with the landowner over many years Principle of required accommodation works agreed	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
		Drayton Farms Limited (Occupier)	In House	Linked to discussions where party is freehold owner				
4/4	P	George Gay Roger Binney Jane Burke (Owner)	Yes	See Plot 4/3 for details				
		Drayton Farms Limited (Occupier)	In House	Linked to discussions where party is freehold owner				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
4/5	P	Norwich School Limited (Owner)	Yes	Ongoing	Meetings held with landowner's representative during 2014. No objection to principle of acquisition and have agreed to inclusion of additional land for Drayton Lane roundabout	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
		Drayton Farms Limited (Occupier)	In House	Linked to discussions where party is freehold owner				
4/6	P	Unknown Part(ies)	N/A	N/A - Existing highway				
4/7	P	R G Carter Farms Limited	In House	See Plot 3/32 for details				
4/8	P	Norfolk County Council	N/A	N/A - Existing highway				
4/9	T	Norwich School Limited (Owner)	Yes	See Plot 4/5 for details				
		Drayton Farms Limited (Occupier)	In House	Linked to discussions where party is freehold owner				
4/10	P	Norwich School Limited (Owner)	Yes	See Plot 4/5 for details				
		Drayton Farms Limited (Occupier)	In House	Linked to discussions where party is freehold owner				
4/11	T	Anna Katrina Ellis	No	Contact made	Historic discussions have been held with the landowner	Return of temporary use land and required accommodation works	Further discussions to be held with landowner	Ongoing
4/12	P	Anna Katrina Ellis	No	See Plot 4/11 for details				
4/13	P	R G Carter Farms Limited Norfolk County Council Norwich School Limited Anna Katrina Ellis Andrew Martin Keely Marcia Keely Rachel Foley	N/A	N/A - Existing highway				
4/14	P	Unknown Part(ies)	N/A	N/A - Existing highway				
4/15	P	Unknown Part(ies)	N/A	Ongoing investigations to try and establish ownership information				
4/16	P	David George Pulling Paul Michael Clarke	No	Ongoing	Initial land issues meeting with landowners held in 2014 Design change has reduced extent of acquisition	Owner notified of land reduction and need to finalise details of accommodation works.	Further meeting to be arranged to discuss accommodation works	Ongoing

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
4/17	P	Norfolk County Council	N/A	N/A - Existing highway				
4/18	P	Carl Philip Palmer	No	Ongoing	Initial land issues meeting with landowner held in 2013 Design change has reduced extent of acquisition	Owner notified of land reduction and need to finalise details of accommodation works.	Further meeting to be arranged to discuss accommodation works	Ongoing
4/19	P	R G Carter Farms Limited	In House	See Plot 3/32 for details				
4/20	P	R G Carter Farms Limited	In House	See Plot 3/32 for details				
4/21	P	Nicholas Ailwyn Waller-Barrett	Yes	Ongoing	Discussions ongoing with the representative for the landowner for many years. New field access location agreed. Accommodation works provisionally agreed	None to Applicant's knowledge	Seeking landowner's agent to confirm no outstanding matters and all objections removed	By Deadline 8 or as soon as practical thereafter
4/22	P	Andrew Martin Keely Marcia Keely	No	Ongoing	Initial land issues meeting with landowners held in 2014 Design change has altered access to property and reduced extent of acquisition	Obtaining written agreement from landowner to change (have verbal agreement)	Contacting landowner to obtain consent	By Deadline 8 or as soon as practical thereafter
4/23	P	Rachel Foley (Owner) previously: Paula Staines Charles Edward Birch Mills & Reeve Trust Corporation	Yes	Ongoing	Discussions ongoing with the representative for the landowner for many years. Principles of accommodation works including required alterations to private irrigation system agreed	None to Applicant's knowledge	Seeking landowner's agent to confirm no outstanding matters and all objections removed	By Deadline 8 or as soon as practical thereafter
		D N C Farms Limited (Tenant)	Yes	Ongoing	Discussions ongoing with the representative for the tenant for many years.	Linked to landowner discussions		
4/24	T	Rachel Foley (Owner)	Yes	See Plot 4/23 for details				
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				
4/25	P	Rachel Foley (Owner)	Yes	See Plot 4/23 for details				
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				

Book of Reference Plot NO	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
4/26	P	Rachel Foley (Owner)	Yes	Ongoing	Discussions ongoing with the representative for the landowners for many years Request for redesign of lagoon 6 - not now required given Drayton Lane Roundabout proposals. Owner and tenant have confirmed agreement to inclusion of additional land for roundabout	None to Applicant's knowledge	Seeking landowner's agent to confirm no outstanding matters and all objections removed	By Deadline 8 or as soon as practical thereafter
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				
4/27	P	Rachel Foley (Owner)	Yes	See Plot 4/23 for details				
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				
4/28	P	Rachel Foley (Owner)	Yes	See Plot 4/23 for details				
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				
4/29	P	Norwich School Limited (Owner)	Yes	See Plot 4/5 for details				
		Drayton Farms Limited (Occupier)	In House	Linked to discussions where party is freehold owner				
4/30	P	Unknown Part(ies)	N/A	N/A - Existing highway				
4/31	P	Drayton Farms Limited Church Commissioners for England	N/A	No longer required				
4/32	P	Unknown Part(ies)	N/A	N/A - Existing highway				
4/33	P	Unknown Part(ies)	N/A	N/A - Existing highway				
4/34	P	Drayton Farms Limited Church Commissioners for England	In House	Ongoing	Discussions ongoing with the landowner over many years Principle of required accommodation works agreed	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
4/35	P	Malcolm Roper Maisie Roper	No	Ongoing	Initial land issues meeting with landowners held in 2014. No objection raised to principle of acquisition.	Extent of acquisition and finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed	Ongoing
4/36	P	Rachel Foley (Owner)	Yes	See Plot 4/23 for details				
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				
4/37	P	Rachel Foley (Owner)	Yes	See Plot 4/23 for details				
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				
4/38	P	Rachel Foley (Owner)	Yes	See Plot 4/23 for details				
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				
4/39	T	Rachel Foley (Owner)	Yes	See Plot 4/23 for details				
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				
5/1	P	Rachel Foley (Owner)	Yes	See Plot 4/23 for details				
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				
5/2	T	Rachel Foley (Owner)	Yes	See Plot 4/23 for details				
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				
5/3	P	Unknown Part(ies)	N/A	N/A - Existing highway				
5/4	P	Drayton Farms Limited	In House	Ongoing	Discussions ongoing with the landowner over many years Principle of required accommodation works agreed	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
5/5	P	Rachel Foley (Owner)	Yes	See Plot 4/23 for details				
		D N C Farms Limited (Tenant)	Yes	See Plot 4/23 for details				
5/6	P	Rachel Foley (Owner)	Yes	N/A - Existing highway				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
		D N C Farms Limited (Tenant)	Yes			See Plot 4/23 for details		
5/7	P	Drayton Farms Limited	In House			See Plot 5/4 for details		
5/8	P	Unknown Part(ies)	N/A			N/A - Existing highway		
5/9	P	Rachel Foley Lee Darren Pallett Sylvia Johnson R G Carter Farms Limited Norfolk County Council	N/A			N/A - Existing highway		
5/10	P	Rachel Foley (Owner)	Yes			N/A - Existing highway		
5/11	P	Drayton Farms Limited City Council of Norwich	In House			N/A - Existing highway		
5/12	P	Unknown Part(ies)	N/A			N/A - Existing highway		
5/13	P	Lee Darren Pallett Sylvia Johnson	No	Ongoing	Initial land issues meeting with landowner held in 2013	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
5/14	P	Norfolk County Council	N/A			N/A - Existing highway		
5/15	P	Norfolk County Council R G Carter Farms Limited	Yes			N/A - Existing highway		
5/16	P	R G Carter Farms Limited	In House			See Plot 3/32 for details		
5/17	P	R G Carter Farms Limited	In House			See Plot 3/32 for details		
5/18	P	City Council of Norwich	Yes	Ongoing	Discussions ongoing with the representative for the landowners for many years. No objection raised to principle of acquisition.	None - land already occupied by NCC under licence for highway purposes	N/A	N/A
5/19	P	City Council of Norwich	Yes			See Plot 5/18 for details		
5/20	P	Unknown Part(ies)	N/A			N/A - Existing highway		
5/21	P	City Council of Norwich	Yes			See Plot 5/18 for details		
5/22	P	R G Carter Farms Limited	In House			See Plot 3/32 for details		
5/23	P	R G Carter Farms Limited	In House			See Plot 3/32 for details		
5/24	P	Norfolk County Council	N/A			N/A - Already owned by NCC		
5/25	P	Norfolk County Council	N/A			N/A - Already owned by NCC		

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
5/26	P	Unknown Part(ies)	N/A			N/A - Existing highway		
5/27	P	R G Carter Farms Limited	In House			See Plot 3/32 for details		
5/28	P	Norfolk County Council R G Carter Farms Limited	Yes			N/A - Existing highway		
5/29	P	Norfolk County Council	N/A			N/A - Existing highway		
5/30	P	City Council of Norwich	Yes			N/A - Existing highway		
5/31	P	Norfolk County Council	N/A			N/A - Existing highway		
5/32	P	Norfolk County Council	N/A			N/A - Existing highway		
5/33	T	R & J M Place Limited	Yes	Ongoing	Discussions ongoing with the representative for the landowners for many years Principle of required accommodation works agreed	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
5/34	T	Norfolk County Council	N/A			N/A - Already owned by NCC		
5/35	P	R & J M Place Limited R G Carter Farms Limited	Yes			N/A - Existing highway		
5/36	P	R & J M Place Limited	Yes			See Plot 5/33 for details		
5/37	P	Norfolk County Council	N/A			N/A - Existing highway		
5/38	P	R & J M Place Limited	Yes			See Plot 5/33 for details		
5/39	P	R & J M Place Limited Michael John Keeler Joanne Rose Keeler	Yes			N/A - Existing highway		
5/40	P	Michael John Keeler Joanne Rose Keeler	Yes	Ongoing	Discussions ongoing with the representative for the landowners for many years Principle of required accommodation works agreed	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
		Building Partnerships Limited (Option Holder)	In House	Ongoing	Option Holder raised issue of access from roundabout into potential development site Issues covered in Statement of Common Ground between the parties	None to Applicant's knowledge	N/A	N/A

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
5/41	P	Legislator 1657 Limited	Yes	Ongoing	Discussions ongoing with the representative for the landowners for many years Principle of required accommodation works agreed	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed. Seeking landowner's agent to confirm no outstanding matters and all objections removed	By Deadline 8 or as soon as practical thereafter
		Graham Harwin (Tenant)	No	All discussions through Landowner				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
5/42	P	Legislator 1657 Limited	Yes	See Plot 5/41 for details				
		Graham Harwin (Tenant)	No	All discussions through Landowner				
5/43	T	Legislator 1657 Limited	Yes	See Plot 5/41 for details				
		Norwich Airport Limited (Tenant)	In House	Linked to discussions where party is freehold owner				
5/44	P	Legislator 1657 Limited	Yes	See Plot 5/41 for details				
		Norwich Airport Limited (Tenant)	In House	Linked to discussions where party is freehold owner				
5/45	P	Legislator 1657 Limited	Yes	See Plot 5/41 for details				
		Norwich Airport Limited (Tenant)	In House	Linked to discussions where party is freehold owner				
5/46	P	Legislator 1657 Limited	Yes	See Plot 5/41 for details				
		City of Norwich Aviation Museum (Tenant)	No	Ongoing	Discussions ongoing with Museum representatives over a number of years	Museum and landlord to resolve issues surrounding additional land requirements for the Museum	Landlord and Museum in discussions	Ongoing
5/47	P	Unknown Part(ies)	N/A	Ongoing investigations to try and establish ownership information				
5/48	P	Richard Thomas Pointer Sally Anne Pointer Ann Elizabeth Burrows	Yes	Contact made	Meeting held with landowner during 2014. No objection to principle of acquisition and principle of accommodation works agreed	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
5/49	P	Richard Thomas Pointer Sally Anne Pointer Ann Elizabeth Burrows	Yes	See Plot 5/48 for details				
6/1	P	Richard Thomas Pointer Sally Anne Pointer Ann Elizabeth Burrows	Yes	See Plot 5/48 for details				
6/2	P	Richard Thomas Pointer Sally Anne Pointer Ann Elizabeth Burrows	Yes	See Plot 5/48 for details				
6/3	P	Legislator 1657 Limited	Yes	See Plot 5/41 for details				
		Norwich Airport Limited (Tenant)	In House	Linked to discussions where party is freehold owner				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
6/4	P	Norwich Airport Limited	In House	Ongoing	Discussions ongoing with the landowner over many years Issues covered in Statement of Common Ground between the parties	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
6/5	P	Lawson John Howe	Yes	Ongoing	Discussions ongoing with the landowner and his representative for many years Principle of accommodation works agreed Alterations to bund design adjacent to property to be taken forward	Obtain confirmation that additional land required will be made available Finalise details of accommodation works.	Seeking landowner's agent to confirm no outstanding matters, all objections removed and extra land is available. Landowner agreement to accommodation works and plan to be completed	Additional land - By Deadline 8 or as soon as practical thereafter Accommodation Works - Ongoing
6/6	P	John Frederick Parker Pamela Mary Parkerbrown (Owner)	Yes	Ongoing	Discussions ongoing with the representative for the landowners since 2013. Principle of accommodation works agreed	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
		Lawson John Howe (Tenant)	Yes	Linked to discussions where party is freehold owner				
6/7	P	Unknown Part(ies)	N/A	N/A - Existing highway				
6/8	P	John Frederick Parker Pamela Mary Parkerbrown M A & H V Medler (Haulage) Limited	Yes	N/A - Existing highway				
6/9	P	Unknown Part(ies)	N/A	N/A - Existing highway				
6/10	P	M A & H V Medler (Haulage) Limited	Yes	Ongoing	Discussions ongoing with the representative for the landowners since 2013. Lagoon design amended Principle of accommodation works agreed	Obtain confirmation that additional land required will be made available Finalise details of accommodation works.	Seeking landowner's agent to confirm no outstanding matters, all objections removed and extra land is available. Landowner agreement to accommodation works and plan to be completed	Additional land - By Deadline 8 or as soon as practical thereafter Accommodation Works - Ongoing
6/11	P	M A & H V Medler (Haulage) Limited	Yes	Ongoing	Discussions ongoing with the representative for the landowners since 2013. Principle of accommodation works agreed	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed	Ongoing

Book of Reference Plot NO	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
6/12	P	Legislator 1657 Limited	Yes	See Plot 5/41 for details				
		Norwich Airport Limited (Tenant)	In House	Linked to discussions where party is freehold owner				
6/13	P	Patrick Douglas Cook Alfred Peter Cook	Yes	Ongoing	Discussions ongoing with the landowners and their representative for many years Principle of accommodation works including required alterations to private irrigation system agreed.	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed.	Ongoing
6/14	T	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
6/15	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
		Lafarge Aggregates Limited (LH)	N/A	All discussions through Landowner				
6/16	T	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
		Lafarge Aggregates Limited (LH)	N/A	See Plot 6/13 for details				
6/17	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
6/18	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
6/19	P	Patrick Douglas Cook Alfred Peter Cook	Yes	N/A - Existing highway				
6/20	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
6/21	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
7/1	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
7/2	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
7/3	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
		Lafarge Aggregates Limited (LH)	N/A	See Plot 6/13 for details				

Book of Reference Plot NO	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
7/4	P	Patrick Douglas Cook Alfred Peter Cook Eastern Power Networks plc	Yes	See Plot 6/13 for details				
7/5	P	Unknown Part(ies)	N/A	N/A - Existing highway				
7/6	P	Unknown Part(ies)	N/A	N/A - Existing highway				
7/7	P	Eastern Power Networks plc	In House	Contact made	Discussions with the landowner have predominately been part of utilities discussions.	Finalising impact on existing plant	Ongoing Utilities discussions	Ongoing
7/8	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
7/9	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
7/10	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
7/11	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
7/12	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
7/13	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
7/14	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
7/15	P	Patrick Douglas Cook Alfred Peter Cook	Yes	See Plot 6/13 for details				
7/16	P	Michael Alan Dewing Robin Thomas Bramley	Yes	Ongoing	Discussions ongoing with the landowners and their representative for many years Principle of accommodation works agreed.	Finalise details of accommodation works.	Seeking landowner's agent to confirm no outstanding matters and all objections removed. Landowner agreement to accommodation works and plan to be completed	Ongoing
7/17	T	Michael Alan Dewing Robin Thomas Bramley	Yes	See Plot 7/16 for details				
7/18	P	Michael Alan Dewing Robin Thomas Bramley	Yes	See Plot 7/16 for details				
7/19	P	Unknown Part(ies)	N/A	N/A - Existing highway				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
7/20	P	Patrick Douglas Cook Alfred Peter Cook	Yes			See Plot 6/13 for details		
7/21	P	Patrick Douglas Cook Alfred Peter Cook Michael Alan Dewing Robin Thomas Bramley National Grid gas plc	Yes			N/A - Existing highway		
7/22	P	Patrick Douglas Cook Alfred Peter Cook	Yes			See Plot 6/13 for details		
7/23	P	Unknown Part(ies)	N/A			N/A - Existing highway		
7/24	P	Michael Alan Dewing Robin Thomas Bramley Norfolk County Council	Yes			N/A - Existing highway		
7/25	P	Unknown Part(ies)	N/A			N/A - Existing highway		
7/26	P	Michael Alan Dewing Robin Thomas Bramley	Yes			See Plot 7/16 for details		
7/27	P	Unknown Part(ies)	N/A			N/A - Existing highway		
7/28	P	Norfolk County Council	N/A			N/A - Existing highway		
7/29	P	Norfolk County Council	N/A			N/A - Existing highway		
7/30	P	Michael Alan Dewing Hilary Anne Barrett	Yes	Ongoing	Discussions ongoing with the landowners and their representative for many years Principle of accommodation works agreed	Finalise details of accommodation works.	Seeking landowner's agent to confirm no outstanding matters and all objections removed. Landowner agreement to accommodation works and plan to be completed	Ongoing
7/31	P	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/30 for details		
7/32	P	Michael Alan Dewing Hilary Anne Barrett	Yes	Ongoing	Lagoon design amended to reduce permanent land take	None to Applicant's knowledge	Seeking landowner's agent to confirm no outstanding matters and all objections removed. Landowner agreement to accommodation works and plan to be completed	By Deadline 8 or as soon as practical thereafter
7/33	T	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/32 for details		

Book of Reference Plot NO	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
8/1	P	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/30 for details		
8/2	P	Norfolk County Council	N/A			N/A - Existing highway		
8/3	P	Norfolk County Council	N/A			N/A - Existing highway		
8/4	P	Unknown Part(ies)	N/A			N/A - Existing highway		
8/5	P	Norfolk County Council Michael Alan Dewing Hilary Anne Barrett	Yes			N/A - Existing highway		
8/6	P	Unknown Part(ies)	N/A			N/A - Existing highway		
8/7	T	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/30 for details		
8/8	P	Norfolk County Council	N/A			N/A - Existing highway		
8/9	P	Michael Alan Dewing Hilary Anne Barrett Sandra Scrivener Deborah Lyn Nichols (Tenant)	Yes No			See Plot 7/30 for details All discussions through Landowner		
8/10	P	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/30 for details		
8/11	P	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/30 for details		
8/12	P	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/30 for details		
8/13	P	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/30 for details		
8/14	P	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/30 for details		
8/15	P	Unknown Part(ies)	N/A			N/A - Existing highway		
9/1	P	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/30 for details		
9/2	P	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/30 for details		
9/3	P	Michael Alan Dewing Hilary Anne Barrett	Yes			See Plot 7/30 for details		

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
9/4	P	June Rosemary Brooks	Yes	Well advanced	Discussions ongoing with the representative for the landowners since 2013. Principle of accommodation works agreed	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed.	Ongoing
		Cyril Charles Durrant (Tenant)	No	Landowner advised that intends to terminate tenancy before works commence				
9/5	Rights	Michael Alan Dewing Hilary Anne Barrett	Yes	See Plot 7/30 for details				
9/6	P	June Rosemary Brooks	Yes	See Plot 9/4 for details				
		Cyril Charles Durrant (Tenant)	No	Landowner advised that intends to terminate tenancy before works commence				
9/7	P	June Rosemary Brooks	Yes	See Plot 9/4 for details				
		Cyril Charles Durrant (Tenant)	No	Landowner advised that intends to terminate tenancy before works commence				
9/8	P	Unknown Part(ies)	N/A	Ongoing investigations to try and establish ownership information				
9/9	P	Unknown Part(ies)	N/A	Ongoing investigations to try and establish ownership information				
9/10	P	Michael Francis Trafford	Yes	Ongoing	Discussions ongoing with the landowner and their representative for many years. Principle of accommodation works agreed	Finalise additional land at Rackheath Lane to create new PMA (will become a new plot on Sheet 8 of 12)	Seeking landowner's agent to confirm no outstanding matters, all objections are removed and extra land is available. Landowner agreement to accommodation works and plan to be completed	Additional land - By Deadline 8 or as soon as practical thereafter Accommodation Works - Ongoing
		Norfolk Rivers Internal Drainage Board (Occupier)	N/A	All discussions through Landowner				
9/11	P	Unknown Part(ies)	N/A	N/A - Existing highway				
9/12	P	Norfolk County Council	N/A	N/A - Existing highway				
9/13	P	June Rosemary Brooks Norfolk County Council Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls	Yes	N/A - Existing highway				
9/14	P	Unknown Part(ies)	N/A	N/A - Existing highway				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
9/15	P	Glen Taylor Peter Robert Taylor	No	Ongoing	Initial land issues meeting with landowners held in 2014 Applicant has confirmed that existing access will remain operational	None to Applicant's knowledge	N/A	N/A
9/16	P	Norfolk County Council	N/A	N/A - Already owned by NCC				
9/17	P	Norfolk County Council	N/A	N/A - Existing highway				
9/18	P	Norfolk County Council	N/A	N/A - Existing highway				
9/19	P	Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls	Yes	Ongoing	Discussions ongoing with the representatives for the landowners for many years	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed.	Ongoing
		Philip Russell Key (Occupier)	Yes	Linked to discussions where party is freehold owner				
9/20	P	Unknown Part(ies)	N/A	Ongoing investigations to try and establish ownership information				
9/21	P	Unknown Part(ies)	N/A	Ongoing investigations to try and establish ownership information				
9/22	P	Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls	Yes	See Plot 9/19 for details				
		Philip Russell Key (Occupier)	Yes	Linked to discussions where party is freehold owner				
9/23	P	Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls	Yes	See Plot 9/19 for details				
		Philip Russell Key (Occupier)	Yes	Linked to discussions where party is freehold owner				
9/24	P	Karl Anthony Basey	Yes	Ongoing	Discussions ongoing with the landowners and their representative since 2013 Principle of accommodation works agreed Alternative accesses proposed	Finalise accommodation works Finalise details of access through woodland area Obtain confirmation that additional required land is available	Seeking landowner's agent to confirm no outstanding matters, all objections removed and extra land is available. Landowner agreement to accommodation works and plan to be completed	Additional land - By Deadline 8 or as soon as practical thereafter Accommodation Works - Ongoing
9/25	P	Karl Anthony Basey	Yes	See Plot 9/24 for details				
9/26	P	Unknown Part(ies)	N/A	Ongoing investigations to try and establish ownership information				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
		Philip Russell Key (Occupier)	Yes	Linked to discussions where party is freehold owner				
9/27	P	Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls Philip Russell Key (Occupier)	Yes	See Plot 9/19 for details				
		Philip Russell Key (Occupier)	Yes	Linked to discussions where party is freehold owner				
9/28	P	Anglian Water Services Limited	Yes	Contact made	Discussions with the landowner have predominately been part of utilities discussions.	Finalising impact on existing plant	Ongoing Utilities discussions	Ongoing
9/29	P	SCR Limited	Yes	Ongoing	Discussions ongoing with the landowner and their representative for many years Principle of accommodation works agreed	Landowner raised concerns about extent of replacement rights proposed for access to other held land. Applicant maintains position that access to retained land is being provided.	Landowner agreement to accommodation works and plan to be completed.	Ongoing
		Christopher Peter Cole (Tenant)	N/A	All discussions through Landowner				
9/30	P	SCR Limited	Yes	See Plot 9/29 for details				
		Christopher Peter Cole (Tenant)	N/A	All discussions through Landowner				
9/31	P	Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls Philip Russell Key (Occupier)	Yes	See Plot 9/19 for details				
		Philip Russell Key (Occupier)	Yes	Linked to discussions where party is freehold owner				
9/32	P	Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls Philip Russell Key (Occupier)	Yes	See Plot 9/19 for details				
		Philip Russell Key (Occupier)	Yes	Linked to discussions where party is freehold owner				
9/33	P	Unknown Part(ies)	N/A	Ongoing investigations to try and establish ownership information				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
9/34	P	Blanmar 1 LLP Blanmar 2 LLP	Yes	Ongoing	Discussions ongoing with the landowner and their representative for many years Agreed to remove woodland creation and only take temporary use for topsoil storage	None to Applicant's knowledge	Amending submission drawings	By Deadline 8 or as soon as practical thereafter
9/35	P	Blanmar 1 LLP Blanmar 2 LLP	Yes	Ongoing	Discussions ongoing with the landowner and their representative for many years	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed.	Ongoing
9/36	P	Blanmar 1 LLP Blanmar 2 LLP	Yes	See Plot 9/35 for details				
9/37	P	SCR Limited	Yes	See Plot 9/29 for details				
		Ian Curl (Tenant)	N/A	All discussions through Landowner				
9/38	T	Blanmar 1 LLP Blanmar 2 LLP	Yes	See Plot 9/35 for details				
9/39	P	Blanmar 1 LLP Blanmar 2 LLP	Yes	See Plot 9/35 for details				
9/40	P	Unknown Part(ies)	N/A	N/A - Existing highway				
9/41	P	Unknown Part(ies)	N/A	N/A - Existing highway				
9/42	P	Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls	Yes	Ongoing	Discussions ongoing with the representatives for the landowners for many years Landowner questioned inclusion of this land as considered it not directly linked to NDR scheme. Is required for Wroxham Road / Green lane West Junction Improvement	None to Applicant's knowledge		
		Philip Russell Key (Occupier)	Yes	Linked to discussions where party is freehold owner				
10/1	P	Blanmar 1 LLP Blanmar 2 LLP	Yes	See Plot 9/35 for details				
10/2	P	Blanmar 1 LLP Blanmar 2 LLP	Yes	See Plot 9/35 for details				
10/3	P	Blanmar 1 LLP Blanmar 2 LLP	Yes	See Plot 9/35 for details				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
10/4	P	Norfolk County Council	N/A	N/A - Already owned by NCC				
10/5	P	Blanmar 1 LLP Blanmar 2 LLP	Yes	See Plot 9/35 for details				
10/6	P	Birse Civils Limited	In House	Well advanced	Landowner acquired property for use as Contractor Pre-Scheme Office. Option Agreement with NCC for transfer of areas required for Scheme.	Finalise and complete Option Agreement	Awaiting confirmation of DCO	Upon confirmation of DCO
		Balfour Beatty plc (Occupier)	In House	All discussions through Landowner				
10/7	T	Birse Civils Limited	In House	See Plot 10/7 for details				
		Balfour Beatty plc (Occupier)	N/A	See Plot 10/6 for details				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
10/8	P	Birse Civils Limited	In House	See Plot 10/7 for details				
		Balfour Beatty plc (Occupier)	N/A	See Plot 10/6 for details				
10/9	P	Unknown Part(ies)	N/A	Ongoing investigations to try and establish ownership information				
10/10	P	Chandrakant Vallabhdas Ondhia	Yes	Ongoing	Initial land issues meeting with landowners held in May 2014. No objection raised to principle of acquisition.	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
		Typharm Limited Wolseley UK Limited (Occupier)	N/A	All discussions through Landowner				
10/11	P	Unknown Part(ies)	N/A	Ongoing investigations to try and establish ownership information				
10/12	P	Broadland District Council	No	Ongoing	Initial land issues meeting with landowners held in 2014.	None to Applicant's knowledge	N/A	N/A
10/13	P	Norfolk County Council	N/A	N/A - Already owned by NCC				
10/14	P	John Duncan Trevor Shaw	No	Ongoing	Initial land issues meeting with landowners held in 2014. Access redesign detail supplied to landowner	Arranging meeting with owners to discuss impact on property during construction phase	Arranging meeting with owners to discuss impact on property during construction phase	Ongoing
		Classic car Restorations (Occupier)	N/A	All discussions through Landowner				
10/15	P	John Duncan Trevor Shaw	No	See Plot 10/14 for details				
		Classic car Restorations (Occupier)	N/A	All discussions through Landowner				
10/16	P	Blanmar 1 LLP Blanmar 2 LLP	Yes	See Plot 9/35 for details				
10/17	P	Blanmar 1 LLP Blanmar 2 LLP	Yes	See Plot 9/35 for details				
10/18	P	Blanmar 1 LLP Blanmar 2 LLP	Yes	See Plot 9/35 for details				
10/19	P	Warren House Woodland Syndicate	No	Contact made	Representative for the syndicate has been kept informed of scheme progress over many years	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
10/20	P	Norfolk County Council	N/A	N/A - Already owned by NCC				
10/21	P	Norfolk County Council	N/A	N/A - Already owned by NCC				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
10/22	P	Norfolk County Council	N/A	N/A - Already owned by NCC				
10/23	P	Clare Elizabeth Humphrey	No	Ongoing	Initial land issues meeting with landowners held in 2014. No objection raised to principle of acquisition. Principle of accommodation works agreed	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
10/24	P	Clare Elizabeth Humphrey	No	See Plot 10/23 for details				
10/25	T	Clare Elizabeth Humphrey	No	See Plot 10/23 for details				
10/26	T	Norfolk County Council	N/A	N/A - Already owned by NCC				
10/27	P	Frontbench Limited	Yes	Ongoing	Discussions ongoing with the representative for the landowners for many years. Principle of required accommodation works agreed	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
		Place UK Limited (Occupier)	Yes	All discussions through Landowner				
10/28	T	Frontbench Limited	Yes	See Plot 10/27 for details				
		Place UK Limited (Occupier)	Yes	See Plot 10/27 for details				
10/29	P	Norfolk County Council	N/A	N/A - Already owned by NCC				
10/30	P	Patricia Felicity Dewing Angela Frances Guyton Annabel Sarah Purling Susanna Mary Purling	No	Contact made	Details of acquisition requirements provided to the landowners but no discussions yet undertaken	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed	Ongoing
10/31	P	Unknown Part(ies)	N/A	N/A - Existing highway				
10/32	P	Frontbench Limited Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls	Yes	N/A - Existing highway				
10/33	P	Unknown Part(ies)	N/A	N/A - Existing highway				
10/34	P	Michael George Caston, Andrew Micahel Caston and Richard John Green as Trustees of Land on south side of Salhouse Road, Rackheath	No	Contact made	Initial land issues meeting with landowners held in 2014. No objection raised to principle of acquisition. Principle of accommodation works agreed	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
10/35	P	Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls	Yes	Ongoing	Discussions ongoing with the representatives for the landowners for many years. Landowner has raised issue concerning extent of acquisition and impact on retained land. Applicant maintains that land as identified is required.	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed.	Ongoing
		H R Key & Son (Tenant)	Yes	Linked to discussions where party is freehold owner				
10/36	P	Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls	Yes	See Plot 9/19 for details				
		H R Key & Son (Tenant)	Yes	Linked to discussions where party is freehold owner				
10/37	P	Alfred Hubert Barker	Yes	Well advanced	Discussions ongoing with the landowner and their representative for many years. No objection raised to principle of acquisition. Details of accommodation works agreed	None to Applicant's knowledge	N/A	N/A
		M A Roper & Sons (Tenant)	Yes	Well advanced	Discussions ongoing with the representative for tenant since 2013. No objection raised to principle of acquisition.	Linked to landowner discussions		
10/38	T	Alfred Hubert Barker	Yes	See Plot 10/37 for details				
		M A Roper & Sons (Tenant)	Yes	See Plot 10/37 for details				
10/39	T	Alfred Hubert Barker	Yes	See Plot 10/37 for details				
10/40	Rights	Network Rail Infrastructure Limited	In House	Ongoing	Discussions with the landowner have predominately been through railway bridge design discussions.	Finalising detailed bridge design	Ongoing design discussions	Ongoing
10/41	T	Alfred Hubert Barker	Yes	See Plot 10/37 for details				
10/42	T	Alfred Hubert Barker	Yes	See Plot 10/37 for details				
10/43	P	Alfred Hubert Barker	Yes	See Plot 10/37 for details				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
10/44	P	Alfred Hubert Barker	Yes	See Plot 10/37 for details				
10/45	P	Trustees of the Great Plumstead Fuel Allotment Charity	Yes	Ongoing	Discussions ongoing with the representative for the landowner since 2013. No objection raised to principle of acquisition. Charity has confirmed that do not require replacement land	Finalise details of accommodation works	Landowner agreement to accommodation works and plan to be completed	Ongoing
		Robin John Baines (Occupier)	N/A	All discussions through Landowner				
10/46	P	Unknown Part(ies)	N/A	N/A - Existing highway				
10/47	P	Unknown Part(ies)	N/A	N/A - Existing highway				
10/48	P	Alfred Hubert Barker	Yes	See Plot 10/37 for details				
10/49	P	Phyllis Blomfield	Yes	Contact made	Details of acquisition requirements provided to landowner but no discussions yet undertaken	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed	Ongoing
		Valerie Ann Smith (Occupier)	Yes	Contact made	Details of acquisition requirements provided. Tenant raised alternative field access proposal. Applicant has considered proposals and has advised tenant that her alternative is not considered appropriate.	None to Applicant's knowledge	N/A	N/A
10/50	P	Phyllis Blomfield	No	See Plot 10/49 for details				
		Valerie Ann Smith (Occupier)	No	See Plot 10/49 for details				
10/51	P	Alfred Hubert Barker	Yes	See Plot 10/37 for details				
10/52	T	Alfred Hubert Barker	Yes	See Plot 10/37 for details				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
10/53	P	Clive Richard Scott Lynne Rita Scott	Yes	Ongoing	Discussions ongoing with the landowner and their representative for many years. Blight Notice accepted by Applicant. Negotiations for purchase continuing	None to Applicant's knowledge	N/A	N/A
11/1	P	Alfred Hubert Barker	Yes	See Plot 10/37 for details				
11/2	P	Phyllis Blomfield	No	See Plot 10/49 for details				
		Valerie Ann Smith (Occupier)	No	See Plot 10/49 for details				
11/3	P	Phyllis Blomfield	No	See Plot 10/49 for details				
		Valerie Ann Smith (Occupier)	No	See Plot 10/49 for details				
11/4	P	Phyllis Blomfield	No	See Plot 10/49 for details				
		Valerie Ann Smith (Occupier)	No	See Plot 10/49 for details				
11/5	P	Alfred Hubert Barker	Yes	See Plot 10/37 for details				
11/6	P	Alfred Hubert Barker	Yes	See Plot 10/37 for details				
11/7	T	Alfred Hubert Barker	Yes	See Plot 10/37 for details				
11/8	P	Philip Russell Key Gerald Basil Nicholls Russell Gerald Nicholls	Yes	Ongoing	Discussions ongoing with the representatives for the landowners for many years	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed.	Ongoing
		H R Key & Son (Tenant)	Yes	Linked to discussions where party is freehold owner				
11/9	P	Gerald Basil Nicholls Russell Gerald Nicholls	Yes	Ongoing	Discussions ongoing with the representatives for the landowners for many years	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed	Ongoing
11/10	P	Unknown Part(ies)	N/A	N/A - Existing highway				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
11/11	P	Philip Russell Key	Yes	Ongoing	Discussions ongoing with the representative for the landowner for many years Landowner has raised access concerns following historic change in scheme replacing an agricultural vehicle bridge at Low Road with an all purpose bridge at Middle Road. The Applicant's response is within SWQ response 1.5	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed	Ongoing
		H R Key & Son (Tenant)	Yes	Linked to discussions where party is freehold owner				
11/12	P	Philip Russell Key	Yes	See Plot 11/11 for details				
		H R Key & Son (Tenant)	Yes	Linked to discussions where party is freehold owner				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
11/13	T	Philip Russell Key	Yes	See Plot 11/11 for details				
		H R Key & Son (Tenant)	Yes	Linked to discussions where party is freehold owner				
11/14	P	Unknown Part(ies)	N/A	N/A - Existing highway				
11/15	P	Philip Russell Key Owner 1 Laurel Farm Owner 2 Laurel Farm Owner The Bungalow Owner Laurel Farm Owner Laurel Farm Farmhouse Owner Meadow View	Yes	N/A - Existing highway				
11/16	P	Philip Russell Key	Yes	See Plot 11/11 for details				
		H R Key & Son (Tenant)	Yes	Linked to discussions where party is freehold owner				
11/17	P	Unknown Part(ies)	N/A	N/A - Existing highway				
11/18	P	Philip Russell Key	Yes	See Plot 11/11 for details				
		H R Key & Son (Tenant)	Yes	Linked to discussions where party is freehold owner				
11/19	P	David William Jacobs Sally Anne Jacobs	Yes	Ongoing	Discussions ongoing with the representative for the landowner for many years Landowner has raised access concerns following historic change in scheme replacing an agricultural vehicle bridge at Low Road with an all purpose bridge at Middle Road. The Applicant's response is within SWQ response 1.5	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed	Ongoing
		R Jones & Son (Occupier)	Yes	Ongoing	Initial land issues meeting with tenant held in 2013	Linked to landowner discussions		
11/20	P	David William Jacobs Sally Anne Jacobs	Yes	See Plot 11/19 for details				
		R Jones & Son (Occupier)	Yes	See Plot 11/19 for details				
11/21	P	David William Jacobs Sally Anne Jacobs	Yes	See Plot 11/19 for details				
		R Jones & Son (Occupier)	Yes	See Plot 11/19 for details				

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
11/22	P	Francis Daniel Feilden Janet Margaret Feilden	Yes	Ongoing	Discussions ongoing with the representatives for the landowners for many years	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed.	Ongoing
11/23	P	Francis Daniel Feilden Janet Margaret Feilden	Yes			See Plot 11/22 for details		
11/24	P	Unknown Part(ies)	N/A			N/A - Existing highway		
11/25	P	Unknown Part(ies)	N/A			N/A - Existing highway		
11/26	P	Unknown Part(ies)	N/A			N/A - Existing highway		
12/1	P	Francis Daniel Feilden Janet Margaret Feilden	Yes			See Plot 11/22 for details		
12/2	P	Francis Daniel Feilden Janet Margaret Feilden	Yes			See Plot 11/22 for details		
12/3	P	David William Jacobs Sally Anne Jacobs	Yes			See Plot 11/19 for details		
		R Jones & Son (Occupier)	Yes			See Plot 11/19 for details		
12/4	P	Unknown Part(ies)	N/A			N/A - Existing highway		
12/5	P	Francis Daniel Feilden Janet Margaret Feilden David William Jacobs Sally Anne Jacobs W R & P J Tann Limited	Yes			N/A - Existing highway		
12/6	P	Unknown Part(ies)	N/A			N/A - Existing highway		
12/7	P	W R & P J Tann Limited	Yes	Ongoing	Discussions ongoing with the representatives for the landowners for many years	Finalise details of accommodation works.	Landowner agreement to accommodation works and plan to be completed	Ongoing
12/8	P	W R & P J Tann Limited	Yes	Ongoing	Discussions ongoing with the representatives for the landowners for many years Additional land area required to provide extra carriageway link between roundabouts	Finalise agreement over additional land	Confirmation of extra land to be provided	By Deadline 8 or as soon as practical thereafter
12/9	T	W R & P J Tann Limited	Yes			Acquisition of required rights secured under Postwick Hub scheme		
12/10	P	W R & P J Tann Limited	Yes			Acquisition of required rights secured under Postwick Hub scheme		
12/11	P	W R & P J Tann Limited	Yes			Acquisition of required rights secured under Postwick Hub scheme		
12/12	P	W R & P J Tann Limited	Yes			Acquisition of required rights secured under Postwick Hub scheme		

Book of Reference Plot NO	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
12/13	P	W R & P J Tann Limited	Yes				Acquisition of required rights secured under Postwick Hub scheme	
12/14	P	W R & P J Tann Limited	Yes				Acquisition of required rights secured under Postwick Hub scheme	
12/15	P	W R & P J Tann Limited	Yes				Acquisition of required rights secured under Postwick Hub scheme	
12/16	P	W R & P J Tann Limited	Yes				Acquisition of required rights secured under Postwick Hub scheme	
12/17	P	Patrick Paul Walker	Yes				Acquisition of required rights secured under Postwick Hub scheme	
12/18	P	Elisa Johanna Cuppens-Ebus	Yes				Acquisition of required rights secured under Postwick Hub scheme	
12/19	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/20	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/21	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/22	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/23	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/24	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/25	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/26	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/27	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/28	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/29	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/30	T	W R & P J Tann Limited	Yes				Acquisition of required rights secured under Postwick Hub scheme To be changed to temporary use	
12/31	P	Lothbury Property Trust Co Ltd	In House				N/A - Existing highway	
12/32	P	W R & P J Tann Limited	Yes				N/A - Existing highway	
12/33	P	Secretary of State for Transport	In House				N/A - Existing highway	

Book of Reference Plot NO	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
12/34	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/35	P	Secretary of State for Transport	In House				N/A - Existing highway	
12/36	P	Unknown Part(ies)	N/A				Acquisition of required rights secured under Postwick Hub scheme	
12/37	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/38	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/39	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/40	P	Unknown Part(ies)	N/A				Acquisition of required rights secured under Postwick Hub scheme	
12/41	Rights	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/42	Rights	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/43	P	Secretary of State for Transport	In House				N/A - Existing highway	
12/44	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/45	P	Unknown Part(ies)	N/A				Acquisition of required rights secured under Postwick Hub scheme	
12/46	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/47	P	Secretary of State for Transport	In House				Acquisition of required rights secured under Postwick Hub scheme	
12/48	P	Unknown Part(ies)	N/A				N/A - Existing highway	
12/49	P	Secretary of State for Transport	In House				N/A - Existing highway	
12/50	P	W R & P J Tann Limited	Yes				Acquisition of required rights secured under Postwick Hub scheme	
12/51	P	W R & P J Tann Limited	Yes				Acquisition of required rights secured under Postwick Hub scheme	
12/52	P	W R & P J Tann Limited	Yes				Acquisition of required rights secured under Postwick Hub scheme	
12/53	P	Secretary of State for Transport	In House				N/A - Existing highway	
12/54	P	W R & P J Tann Limited	Yes				Acquisition of required rights secured under Postwick Hub scheme	
12/55	P	Peter James Tann David Richard Tann	Yes				N/A - Existing highway	

Book of Reference Plot No	Acquisition Type	Party	Professionally represented	Progress	History	Matters outstanding	Measures being taken	Timescales to resolution
12/56	P	Unknown Part(ies)	N/A			N/A - Existing highway		
12/57	P	Secretary of State for Transport	In House			N/A - Existing highway		
12/58	P	Patrick Paul Walker	Yes			N/A - Existing highway		
12/59	P	Secretary of State for Transport	In House			N/A - Existing highway		
12/60	P	Secretary of State for Transport	In House			N/A - Existing highway		
12/61	T	Hugh Murray Coghill Jeremy Philip Heal	Yes		Acquisition of required rights secured under Postwick Park & Ride extension scheme			